JACOBS | ~ Project Notes
o 103 Sawyer Street
CALL IN NUMBER: New Bedfor5d0,8M; 6(22:;2
PARTICIPANT CODE: i 508:996_6742
www.jacobs.com

Client USACE New Bedford Office Date September 20, 2017
Project . New Bedford Harbor Superfund Site Project No. 35BG2000
Prepared By Steve Fox Note No. 647
Subject New Bedford Harbor - Client Update Meeting
Participants (* Denotes Part Time Participation) | Distribution (attendees plus) See below
Client EPA MassDEP Jacobs Battelle
Tim Rezendes Dave Lederer Garry Waldeck Beth Anderson Patty White
Kevin Coleman Abdul Tahil Anita Rigassio Smith . | Deirdre Dahlen
Nathan Mangelson Dave Dickerson Sevenson Steve Fox ‘ Jessica Tenzar
Marie Esten Chris Smith Joe Mahoney Craig Kish AECOM
Bob Christie Mike Brouillette Mark Gouveia ‘| Maura Surprenant
Ellen lorio Steve Sills William Humphries
Peter Hugh Moe Beaudoin KGS

Lonnie Fallin

SAFETY/SITE MAINTENANCE
Safety Alert Notes
Laborer developed first aid case of poison ivy. Laborer facial injury, but did not require first aid, other than ice. Wind and rain from TS
Jose will be an issue tomorrow and Friday. The amount of field activity continues to increase at Areas C & D. Use caution on the
roads at Marsh Island and be sure to check in with the Jacobs and SES Superintendents and review SPAs when you arrive at the
work locations. ' ’
Site Maintenance A transmitter for the fire alarm system at Area D will be installed after mobilization is completed. The site tower lights at Area C will be

D T replaced with LED bulbs and directed downward to minimize brightness to the area surrounding Area C. The heater in Area D will be -

installed prior to start up, should be next week.

Distribution: Participants; Jacobs: Document Control File, Beth Anderson,.Mike Anderson, Maurice Beaudoin, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Debra Hickman, Alison
Hutchinson, Will Kenyon, Craig Kish, Don Melcher, Mike Morris, John Oktar, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim
Rezendes, Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave
Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczynski, Christopher Smith; MADEP: Paul Craffey, Garry Waldeck; Battelie: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Mark Applebee; Lally Consulting: John Lally
AECOM: Maura Surprenant, William Humphries.
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FIELDWORK
Action Date Start Date Notes
Completion .
PMC shoreline excavation Ongoing Restoration The second Phragmites treatment was conducted Monday, September 18". Crews from
completion Marsh Island will be restoring in the afternoon during high tide when excavation is not
oA b@, (( WM 10/17 occurring on Marsh Island. Continued with some restoration during down time from
f JF b ‘A} Marsh Island.
P\ Marsh Island Intertidal August October All primary excavation to be complete by end of week; however additional excavation
ﬂJ M may still be necessary based on verification sampling. Sampling between MI-6, -7, -8,
~ M”M [M v Lﬂ\ Lk. {" . and -10 will be conducted today.
Cable Crossing Area ‘| Early Oct March 2018 | Mobilization is ongoing and will be complete by the end of the month. Startup/shakedown
N ;:)‘? will begin the first week of October followed immediately by the start of dredging. Shape
awtnT ) files to be sent to AECOM by Jacobs (Anita).
North St Salt Marsh Intertidal w TBD Tentative start date based upon completion of Marsh Island remediation. Negotiations
| RS r'za . stan o"av‘{l 2 may slip schedule. Tentative for tomorrow. Excavation may start day of contract signing.
Shipwreck Cataloging 1 .10116/2017 8D Timbers are wrapped and stored at DDA. Work will be performed on Saturdays once the
dredging and associated Saturday maintenance begins in October. David Robinson will
look at his schedule for cataloging the timbers and Jacobs (Gouveia) will provide a
schedule for completion. No change
LH mechanical dredging 9M1/17 9/30/17 DMU 33B. Approx 2,700 cu yds through Mondj
LH mechanical dredging 10/2/17 10/19M17 DMU 33C. Start 24 hour operatlons on 10/2.
LH mechanical dredging 10/20/17 12/8/17 DMU 34B.
S\, \? \’)\(',W’/ SAMPLING AND ANALYSIS
Ao W Event Samples Analytical | Unvalidated | Validated Notes
./6\’&1 % Collection Testing Results results
B" Water Quality Monitoring 9/14-15M17 in situ N/A N/A Scheduled to conduct WQM at LH MU 33B_on Friday, 9/22/17.
— (Lower and Upper Harbor) turbidity ’ -
only
Upper Harbor Intertidal Data Gap 5/9 — 6/2/17 1A 6/20/17 711417 Data validation for PCB congener results will be completed
Sampling (Round 1) Congener 8/29/17 week of 9/22,
UH Subtidal Data Gap Sampling . 8/1-11/17 1A 8/30/17 9/15/17 Received approval today to proceed with PCB congener
(Round 2) analysis of samples recommended in 9/13/17 email.
ACE-J23-35BG2000-P4-0014 2
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Event Samples Analytical | Unvalidated | Validated Notes
: Collection Testing Results results
Marsh Island Verification/Confirmatory 8130117 1A 8/31/17 PCB congener analysis of confirmatory samples from Areas
Sampling 9117 IA 9/6/17 MI3-5 in progress; pre-validated data should be available
91217 IA IM7/17 9/2717.
91317 IA M7/17
9/15/17 Verification/confirmatory sampling done with exception of MI-
(7 12 and re-dig areas. Sampling at MI-12 and some of the re-dig
: _ areas scheduled for Friday 9/22/17, pending USACE approval.
Aerovox Passive Sampler Survey - 8/14117 Congener 9/20/17 PCB congener analysis nearly complete (2 of 3 batches done;
%ﬁa mg /@UZ»L A» &/}W’,( 3" batch running final dilutions). On track for report deadline
Area C\groundwater sampling Late Oct/Early PCBs, EPA (Smith) is working with EPA Lab (Chelmsford) and will
Nov VOCs coordinate with USACE for sampling. Week of Nov 13. EPA
needs basic well info, screen intervals/depths/etc.
IA Sampling LH DMU 33 B ~Week of IA Verification/confirmatory sampling at MU 33B will be conducted
9/25/17 once dredging at this area is complete. On hold.
Aerovox field work 91117 Piston cores collected on 9/11/17 and transferred to Jacobs
"D /VW " (}H A){-} °\LL‘~2L/ ' (x;m;f WBM/D,/Q o ﬂ’w ly{e/w\— (Mike Morris) for processing. Drive point sampling will begin
thce A / LA 2\ : next week.
e T B S—
B 1/'7 bt gees ‘*Wm TORING
Event Samples Collection Unvalidated Validated Notes
: Results results
Marsh Island Progress 8/24/17-8/25117 9517 ' Completed on 8/25/17,
Rd 5 day TAT
Lower Harbor BV Week of 9/25/17 Postponed due to weather. Planning for next week.
Area C VOC sampling 8/29/17 Sampling was conducted on 8/29/17.
(Summa) ,
Cable Crossing Pre- 9M3/17 - 9/14/17 9/22/17 or 9/25/17
Dredge Round
North St Salt Marsh TBD
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‘ MEETINGS/OTHER ACTIVITIES

Action Date Notes
Aerovox 21e Project — Phase Ongoing Revised Phase Il submitted June 30. Comments were submitted to MassDEP on 9/8/17.
RAP -
City of New Bedford Update Ongoing Meeting with the CoNB 10/18/17 @ 2:00 PM.
Booster Pump Lease Payment Monthly Lease payments are made by check.
Disposition of Artifacts TBD PAL sent letter to State requesting release of artifact to project. Need feedback for MHC on

storage.

CoNB Mayor Visit

Week of 10/17/17 @ 2:30

Public Meeting ~-Nevember-orJanuary Date TBD.
Notification of the start of dredging Next 2 weeks Dave L will send an e-mail notification.
PLANNING MEETINGS
Small Group Topic Date of Attendees
Meeting/Call '

RAC cost reporting

Update costs and
expenditures and cost
breakout by years with

latest schedule

927117 @ Lederer, Dickerson, lorio, Coleman, Rezendes (opt), Mangelson, Esten, Fox, B.
Anderson, Hutchinson, Fallin, SES, Craffey, Waldeck. Jacobs (Beth) to send
out meeting invites. Typically every 4th Thu.

Communications Plan Meeting Discuss TOC developed
by Jacobs (Lonnie)
Risk Matrix Meeting Discuss TOC developed
by Jacobs (Fallin)
UH Subtidal Confirmatory Sampling, Wed, 10/4/17 | Lederer, lorio, Esten, Lally, Rigassio Smith, Lu, Blount, White, Craffey, Waldeck
data gaps, SWAC Curve, @ 10:00 :
Lally SWAC memo
CPM Schedule Sequencing Wed, Lederer, Dickerson, lorio, Coleman, Rezendes (opt), Mangelson, Esten, Fox,
1011117 @ | Gouveia, Rigassio Smith, Anderson, Fallin, SES, Craffey, Waldeck. Jacobs
10:00 (Beth) to send out meeting invites. Will be added to the Cost, Risk,
Communications meeting eventually
Intertidal LH/UH Continued planning for Thurs, Dickerson, lorio, Esten, Blount, Rigassio Smith, Gaynor, White
work including properties | 10/19/017 @
that received EPA letter 2-3:30

Intertidal UH

Agenda by Dickerson

Weekly, Tues | Dickerson, lorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount, Sills,
@ 2:30 White, AECOM, Craffey, Waldeck
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Hybrid Dredging Agenda by Mangelson Weekly, Wed | Lederer, lorio, Mangelson, Esten, Gouveia, SES, AECOM, Craffey, Waldeck
@ 1:00 '
LH Cashman. -Agenda by TR Weekly, Thurs | Rezendes, Lederer, Smith, Cashman, lorio, Esten, AECOM
@ 11:00 '
Aerovox Interim Cap Agenda by lorio Weekly, Thurs | Dickerson, Wolf, Groher, Rigassio Smith, Anderson, Morris, Gouveia, Lally,
_ at 1PM White.
CDA/Confirmatory UH-East UH East — consensus on TBD Dickerson, lorio, Esten, Gouveia, Rigassio Smith, White, MADEP.
_ Intertidal approach
CDA/Confirmatory UH-West UH West— consensus on Dickerson, lorio, Esten, Gouveia, Rigassio Smith, White, MADEP.
Intertidal approach

RIGHT OF ENTRY/PUBLIC RELEASE FORMS

Parcel or Name of Owner Right of Entry Need Date Task Notes
Upper Harbor Access Roads TBD Intertidal Robichaud access agreement still pending.
Robichaud TBD Archeology EPA (Dickerson) has submitted letter to the property owner’s son.
He has indicated he will take care of it. EPA (Dickerson) still has
not had a meeting with the Robichaud family on this issue.
Meeting 10/17/17 at 11 am.
17-1 and 17-3/Mike Panagakos TBD Subtidal/intertidal | EPA (Lederer) has turned over the matter of ROE to EPA’s legal
- staff for resolution. Attorney for EPA sending correspondence
_ DELIVERABLES
No. Document Name Organization Submit Date Comments Reviewers Notes
Due
J1 Comprehensive Plan, Draft Jacobs 6/30/17 8/22/17 Lederer RCL due date is pending discussion
RCL Due: TBD Dickerson with USACE/EPA to resolve specific .
Barczyski comments. Discussion with USACE
Rezendes (lorio) and Jacobs (Rigassio Smith)
Coleman on RTC questions. Jacobs to discuss
Mangelson outstanding EPA questions today.
lorio
Esten
Lally
MADEP
J2 Archeological Disposition Jacobs, CR, Draft: 4/20/17 Comments Lumino Comments from Lumino by the end of
Spreadsheet, Draft PAL RCL: Due: TBD Due: TBD the month. In addition, PAL sent a
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Reviewers

Notes

No. Document Name Organization Submit Date Comments
Due
letter to the EPA on the proposed
transfer of artifacts to the Area C
facility. Jacobs (Mark) needs
direction on how the artifacts should
be stored. The EPA (Lumino and
Lederer) will discuss final disposition
. “with MHC.
J3 North St Salt Marsh (Miguel), Draft Jacobs Draft: 7/20/17 Comments: Dickerson Thiessen polygon and new contour
RCL Due: TBD TBD Esten analysis to be discussed on Thurs,
Mangelson 921/17.
Penko )
MassDEP
J4 APP Jacobs Draft: 7/26/17 .Back-check Mangelson Backcheck is done. Should be out
’ RCL : 9/14/17DF Due: 9/28/117 Safety Draft Final in next couple days.
91417
J5 QAPP Jacobs Draft: 7/19/17 Comments: Lewis Received comments from EPA Lab.
. RCL Due: 9/11/17 8/23/17 EPA Lab Call with USACE (Lewis) and Jacobs
Back-check (Fallin) to discuss comments. Red
Due: 9/25/17 line strike out on 29"
J6 Aerovox FSP Jacobs Draft: 7/17/17 Comments: Dickerson Waiting on backcheck from USACE
RCL: 8/23/17 8/9/17 lorio (Lewis and Groher).
Back-check . MassDEP
Due: 9/6/17 Lewis
i Groher
‘ Wolf .
White
J7 Shipwreck 2 Summary Report Jacobs Draft Due: TBD DSRA is cataloging debris in Sept.,
’ ’ so the draft report due date cannot
el yet be projected.
J8 | Intertidal Draft Generic Work Plan Jacobs Draft Due/ 10/9/17 / On track.
J9 | Areas|, N, and O Draft Work Plan Jacobs Draft Due:-TBD~
A1 Sediment FSP AECOM Draft Final Due: Lederer AECOM response to RCL backcheck
9/25/17 Lewis complete. .
Esten s
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No. Document Name Organization Submit Date Comments Reviewers Notes
Due
A2 Water Quality FSP AECOM Draft Final Due: Lederer AECOM response to RCL backcheck
: 9/22/17 Lewis complete.
Esten ,
A3 Sediment SOPs AECOM Draft Final Due: Lewis AECOM response to RCL backcheck
9/26/117 Esten complete.
A4 UFP QAPP AECOM 9/6/17 9/20/17 Lewis | Waiting for comments (interim
. Conlin (EPA) approvals may happen next week).
A5 Database transfer AECOM 9/30/17 AECOM to be up and running the
EMIS database and website by 9/30.
A6 Data Management Plan AECOM 913117 9/27/17 Sub 9/13, comments due 9/27,
pending info submittal from Battelle.
A7 WQM Addenda - UH AECOM Draft Due: 9/26/17 9/29/2017 Esten In progress - recreating field sheets
that Battelle used instead of writing a
full addendum. Wil include cover
letter
A8 - WQM Addenda - LH AECOM Draft Due: 9/26/17 9/29/2017 Esten Creating field log sheets
A9 Sed Confirm UH Addendum AECOM TBD ' Esten Waiting for (1) shape file of
confirmation locations, (2) dredge
area shape files (3) grid size from
: Battelle.
A10 Sed Confirm LH MU33-37 AECOM Draft Due: 9/26/17 9/29/2017 Esten Have Battelle Addendum. Request
Addendum clarification if Battelle has done work
and if so which locations they
completed
A11 Intertidal Addendum AECOM Draft 10/13/17 10/20/17 Esten Need to know what
verification/confirmation grids will be
B1 UH Hydrodynamic Survey Data Battelle 9/20/17 Current data has been submitted to
.- : . Report Lally; wave data will be submitted
after the gauge is recovered. Report
should be available by end of week.
B2 Aerovox Passive Sampler Data Battelle 10/13/17 PCB congener resulits for PEDs will
Report be provided to the Aerovox small
N group when available. On track
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CONTRACT ACTIONS
Contract Award Date Notes
Binding rates for 2018 - IDIQ 10/31/117 Proposal due on 10/10/17
RAC TO2 (Aerovox Fieldwork, PMC Proposal submitted on 9/20/17
disposal, Pipe relocation) 1026117
TO2 (2018 Tech Support and O&M Mod) 12/22/17 Proposal due on 11/13/17
RAC TO3 (North Street Salt Marsh) 10/16/17 Negotiations on 9/21/17
RAC T03 (Eastern Shoreline) 2/9/18 Proposal due on 1/5/17
RAC TO4 (Areas [, N, and O) 121117 Proposal due on 12/11/17
RAC T05 (Aerovox Interim Cap) 12/29/17 Proposal due on 11/20/17
TERC TO#1, 6, 7, 8 Incentive Fees TBD Paperwork in Contracting for T06.
TERC TO# 1, 6, 8 Closeout TBD Received Jacobs admin costs for closeout.

FUTURE ACTIONS (No discussion needed)

Document Name Organization Submit Date Comments Reviewers Notes
' Due
Map and associated table Jacobs TBD : Postponed until UH Subtidal work is
presenting debris remaining in the completed. An As-Built will be submitted.
Upper Harbor following the ’ :
completion of the cable crossing
debris removal activities.
UH Intertidal WP Jacobs 10/9/17 From CP Schedule
BtB Subtidal and Intertidal WP ) 11127117 From CP Schedule, Will need Buzzard
Jacobs Bay Coalition group approval for UH
Intertidal WP. .
MU 37C&D Jacobs 11727117 From CP Schedule
Aerovox 65% Design WP Jacobs 12/13/17 From CP Schedule
Cell1,2,3 Jacobs 12121117 From CP Schedule
Sampling sediment in Cell #1 at AECOM TBD
Area C






